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Foreword 

This guide on achieving successful In-Line-Inspection (ILI) is an update of the document “Guidance on 
achieving ILI First Run Success” of December 2012. It can be used by Clients and Contractors and is 
written to facilitate ILI run success.  

The objective of In-line-Inspection (ILI) is to obtain data on the pipeline condition as part of the 
baseline and/or revalidation process. It is highlighted that this guidance document is written to 
improve first run success rate of ILI works and is not designed to provide an introduction or 
fundamentals for completing in-line inspections or appropriate tool selection. 

For details of the ILI questionnaire, recommended check lists and best practices referred to in this 
document, please visit the “Documents” page on the POF website (www.pipelineoperators.org).  

file:///C:/Ongoing/ILI%20document/Final%20docs/Website/www.pipelineoperators.org


Guidance on achieving successful In-Line-Inspection – October 2018 

P i p e l i n e  O p e r a t o r s  F o r u m  –  w w w . p i p e l i n e o p e r a t o r s . o r g       -  3  -  

Acknowledgement 

A working group of the Pipeline Operators Forum (POF) has updated the previous version of this 
document and the POF would like to thank the members and their companies for the support to this 
updated guideline.   

Photographs used in this Guidance Document have been provided by and are used with permission 
from a number of sources including ILI suppliers. 

 



Guidance on achieving successful In-Line-Inspection – October 2018 

P i p e l i n e  O p e r a t o r s  F o r u m  –  w w w . p i p e l i n e o p e r a t o r s . o r g       -  4  -  

Table of Contents  

 

Foreword ..........................................................................................................................................2 

Acknowledgement ...........................................................................................................................3 

1 Introduction ............................................................................................................................6 

2 Definitions and abbreviations ................................................................................................7 

2.1 Definitions ...................................................................................................................7 

2.2 Abbreviations ..............................................................................................................7 

3 ILI Preparation ........................................................................................................................8 

3.1 General ........................................................................................................................8 

3.2 Causes of failed ILI runs...............................................................................................8 

3.3 Inspection objectives & tool selection ........................................................................9 

3.4 Pipeline information gathering .................................................................................10 

3.5 Site visits and stakeholder engagement ...................................................................11 

3.6 Risk assessment.........................................................................................................12 

4 Pipeline cleaning and verification ........................................................................................15 

4.1 Introduction ..............................................................................................................15 

4.2 Preparation of cleaning campaign before inspection ...............................................16 

4.3 Cleaning procedures .................................................................................................17 

4.4 Assessment of cleaning results .................................................................................18 

5 ILI Tool Preparation ..............................................................................................................20 

5.1 Introduction ..............................................................................................................20 

5.2 Use of new tools and components ...........................................................................20 

5.3 Pipeline environment ................................................................................................20 

5.4 Tool set up .................................................................................................................20 

6 Field operations ....................................................................................................................21 

6.1 Introduction ..............................................................................................................21 

6.2 Onsite Preparation ....................................................................................................21 

6.3 Final cleaning, profile or gauge plate run .................................................................22 

6.4 Launch, ILI run and receipt ........................................................................................24 

6.5 Pig tracking ................................................................................................................26 

6.6 Subsea launch/receipt ..............................................................................................26 

7 Field verification ...................................................................................................................28 

7.1 Introduction ..............................................................................................................28 

7.2 Features selection .....................................................................................................28 

7.3 Procedures preparation ............................................................................................28 

7.4 Operation ..................................................................................................................29 



Guidance on achieving successful In-Line-Inspection – October 2018 

P i p e l i n e  O p e r a t o r s  F o r u m  –  w w w . p i p e l i n e o p e r a t o r s . o r g       -  5  -  

7.5 Data analysis .............................................................................................................29 

8 Lessons learnt .......................................................................................................................30 

9 Summary ...............................................................................................................................32 

Appendix A - ILI Check Lists ............................................................................................................33 

Appendix B - Pipeline Feature List .................................................................................................43 



Guidance on achieving successful In-Line-Inspection – October 2018 

P i p e l i n e  O p e r a t o r s  F o r u m  –  w w w . p i p e l i n e o p e r a t o r s . o r g       -  6  -  

 

1 Introduction 

The objective of In-line Inspection (ILI) is to obtain data on pipeline condition as part of the integrity 
management process. Getting ILI right is important to minimise inspection cost and verify pipeline 
integrity. A failed run usually results in a re-run which generates extra cost such as increased 
production loss, additional mobilisation or tool adjustment. Health, safety and environment aspects 
can also be affected as well as reputation. For offshore operations where support vessels are 
involved, the cost induced by a re-run can be considerable. 

Achieving ILI run success requires close collaboration between the Client and Contractor teams, 
where adequate planning and preparation are important factors. Pipeline data and definition of 
expected anomalies must be up to date. Operating conditions passed on to the Contractor must apply 
for the inspection run, as the selection and set-up of the ILI tool is based on this information. 

The POF specifications recommend criteria and conditions for a successful ILI run as well as actions in 
case of failed ILI run. This document uses the same criteria to define ILI run success. 

 

Definition ILI run success 

Criteria for successful ILI run 

Ref: Chapter 7.1 of “Specifications and requirements for in-line inspection of pipelines - Version 2016” 

 Continuous loss of data less or equal to 0.5 % of pipeline length 

 Discontinuous loss of data less or equal to 3% of pipeline length 

 Continuous loss of data from less than 4 adjacent sensors or 25 mm circumference, whichever 
is smallest. 

Conditions 

The criteria apply to each section of the pipeline i.e. each diameter, wall thickness and pipe 
manufacturing process. The tool speed shall be within the limit for specified feature detection 
capability. Example of data loss is when report of internal and external features is expected but only 
one of the two feature locations can be reported. 

When data loss exceeds one of the criteria above, Client and Contractor shall discuss possible causes 
of failure. It can be several reasons or combination of reasons, e.g. rough pipeline surface, scale or 
wax on pipe wall, defective sensors or tool exceeding speed limit. The client can accept an ILI run that 
fails to comply to the criteria if e.g. contractual agreement states otherwise or the ILI run provided 
satisfactory data for the pipeline sections of interest. When a failed run cannot be accepted, a re-run 
should be performed as specified in the contract. 

Checklists to support achievement of ILI run success are attached in Appendix A. 



Guidance on achieving successful In-Line-Inspection – October 2018 

P i p e l i n e  O p e r a t o r s  F o r u m  –  w w w . p i p e l i n e o p e r a t o r s . o r g       -  7  -  

2 Definitions and abbreviations 

2.1 Definitions 

For the purposes of this document, the definitions in “POF specifications and requirements for in-line 
inspection of pipelines – Version 2016” apply. 

2.2 Abbreviations 

For the purposes of this document, the following abbreviations apply: 

AGM Above Ground Marker 

ART Acoustic Resonance Technology 

ATEX Atmosphères Explosibles 

CFD Computational Fluid Dynamics 

ERF Estimated Repair factor 

HSSE Health, Safety, Security and Environment 

ILI In-Line Inspection 

MEG Mono-Ethylene Glycol 

MFL Magnetic Flux Leakage 

NORM Naturally Occurring Radioactive Material 

ROV Remotely Operated Vehicle 

UT Ultrasonic Testing 
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3 ILI Preparation 

3.1 General 

ILI projects require a significant level of preparation including: 

 Definition of objectives 

 ILI tool selection 

 Tool qualification, if required, e.g. for emerging inspection technologies 

 Pipeline information gathering 

 Site visit & stakeholder engagement 

 Risk assessment 

Through the preparation process the Client, working with the Contractor, should confirm that the 
selected ILI tool will be able to meet the initial objectives and requirements. Final confirmation of ILI 
tool selection should take place after the information gathering, site visit & stakeholder engagement 
and risk assessment have been completed. 

Prior to an in-line inspection the following should be in place: 

 The Client to communicate the objectives of the ILI to the Contractor 

 Tool selection to be proposed by Contractor and discussed and agreed between Client and 
Contractor 

 Contractor to confirm that tool selection is appropriate given the goals and objectives of the 
ILI. 

3.2 Causes of failed ILI runs 

Experience from operators and ILI companies shows that historically around 50% of failed ILI runs are 
caused by failures of the ILI tool itself and 50% by operational issues outside the Contractor’s control. 

3.2.1 ILI Tool Failures 

Figure 1 illustrates a breakdown of the main causes of ILI tool failures. 

Failed runs from trap to trap are a small percentage of overall failed runs. A majority of ILI run failure 
cases involve failure of some hardware components, resulting in an incomplete inspection coverage of 
the pipeline wall and might be intermittent through the pipeline length.  

Figure 1 - Causes of ILI Tool Failure 
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3.2.2 Operational Issues 

Figure 2 illustrates a breakdown of the main causes of operator-related ILI run failures. 

 

Figure 2 - Operational Causes of Failed ILI Runs 

As with ILI tool issues, the objective of accurate and complete data collection is not achieved, and may 
not be trap to trap, but intermittent or localized to certain lengths of the pipeline segment. 

3.3 Inspection objectives & tool selection 

The inspection process adds value when the inspection objectives are clearly set and aligned with the 
threat assessment with a clear understanding of the critical features that may potentially be present 
in the pipeline. 

The Client should clearly define the objectives of an ILI before tool selection can take place. A key 
aspect in this process is a proper identification of pipeline threats and anticipated degradation 
mechanisms. The expected type, size, location and orientation of anomalies are important inputs to 
tool selection. In many cases tool selection requires a deeper understanding and details of specific 
tools which can best be obtained in a discussion between Client and Contractor. Factors that may 
influence tool performance, such as level of cleanliness and pipeline operating conditions need to be 
considered as well. 

Some of the variables to consider include: 

 Pipeline operating history 

 Pipeline threats and objective of the inspection run. (i.e. what are the pipeline deterioration 
mechanisms to be potentially observed and defect types resulting from these processes?) 

 Critical feature detection, sizing and the level of assurance is needed 

 Pipeline operating conditions:  product composition, flow conditions, pressure, temperature. 

 Ability to clean the pipeline to the required level for good inspection performance. 

 Physical properties of the pipeline: wall thickness, range of internal diameters, bend 
restrictions, length of pig traps, diameter etc. 

 Presence of internal flow coating 

 Experiences from previous pigging and in-line inspections 

 Contractor performance: HSSE performance; inspection solutions offered; tool availability and 
performance; reporting times; run success rates. 

 
Inspection tools can often be optimised to the inspection requirements by using special modification 
kits. In advance of an inspection campaign it is often worthwhile asking different ILI companies for the 
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best suited solution (which might save costs while performing the inspection or when following up on 
the inspection results at a later stage).  
 
Much of the preparatory information is collated in the “ILI Pipeline Questionnaire” which is available 
as a separate document on the POF website (www.pipelineoperators.org). 

3.4 Pipeline information gathering 

ILI preparation requires a multitude of information gathering activities. Operators should adopt a 
cross-discipline attitude to defining fully the inspection “environment”. Input from key discipline 
functions will be necessary so that an accurate picture of the risks to operations/production is built 
prior to engagement with ILI Contractor. Based on the pipeline questionnaire, an early technical 
review starts the process of matching the inspection objectives and requirements with the tool 
attributes and inspection capabilities for a range of technologies that could be deployed.   

 

The discussion should address the physical limitations of the ILI tool types and their inspection 
performance for the anticipated operating conditions.  Understanding the technical limitations for 
inspection and the key parameters that drive both probability and accuracy of detection are 
important aspects that should be considered at an early stage.   

 

It may be possible that the operating conditions in the pipeline can be optimised to maximise tool 
performance through adjustments to the flow rates or frequency of sampling. For heavy wall 
pipelines, when using MFL principles, understanding the relationship between achieved 
magnetization and the tool velocity is critical.  Checks should be made to ensure that the tool selected 
can inspect the targeted wall thickness for a given tool velocity. For other technologies, similar 
restrictions may exist depending on what accuracy is required. UT tools may require a cleaning run 
and ART tools require a minimum operating pressure. 

 
Information required for successful project execution will include at a minimum: pipeline design data, 
pipeline operating parameters, and product composition. Physical line constraints to be considered 
include both bore restrictions and pig trap lengths which are more critical where either combination 
tools or higher-level accuracy tools are required. A detailed feature list or bore map should be created 
for the pipeline and provided to the Contractor. Appendix B contains an example feature list. 
 
For pipelines that have not been subject to ILI before or for known challenging pipelines, a detailed 
piggability review is recommended to identify problem areas and actions to be taken to minimise risks 
related to damaged, stalled or stuck ILI tools.  
 
Key information gathering subjects include:  
 
Information required by Client 

 ILI tool specifications  

 Defect detection capabilities  

 Sizing accuracy 

 Tool class history 

 Bore & bend passing capabilities 

 Tool length and weight  

 Speed thresholds  

 Maximum wall thickness   

 Technology availability 
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 ILI tool schedule availability  
 

Information required by Contractor 

 Objective of Inspection (e.g. Defect types, etc.)  

 Technology requirements  

 Pipeline design conditions  

 Operating conditions  

 Product composition  

 Pipeline condition (Cleanliness)  

 Trap dimensions 

 Facilities and procedures to load and recover the tool  

 Proposed ILI Schedule  

 Logistic issues associated with controlled items e.g. isotopes, inertial navigation systems 
 
Other requirements 

 Above Ground Marker (AGM) information established  

 Alignment sheets / As-built drawings  

 Past ILI reports as applicable  

 Other historical data  

 Roles & responsibilities (key personnel)  

 Site restrictions (hazardous areas etc.)  

 ATEX requirements  

 Hazardous substances (e.g. Naturally Occurring Radioactive Material (NORM), Mercury, 
Polychlorinated Biphenyls (PCBs) etc.) and arrangements for cleaning  

 
Other criteria may also be considered, but for the purpose of this document the above referenced 
items are key components of communication between Client and Contractor.  
 
Some inspections may require specialist tool modifications or changes to operating practices and 
procedures. Early discussion with the Contractor and information transfer is recommended to ensure 
that these can be accommodated within the inspection programme. 

3.5 Site visits and stakeholder engagement 

Project site visits and early stakeholder engagement are critical components of pipeline information 
gathering and provide an opportunity to identify operating limitations, potential risks to consider 
during the planning phase, or if minor modifications are required to accommodate the selected ILI 
technology. Stakeholders are defined as all parties involved in the ILI project including those providing 
third party services (e.g. tracking, cleaning or subsequent field measurement) and those impacted by 
the inspection activities (e.g. downstream facilities). 
 
The site visit and stakeholder engagement promotes buy-in from all personnel involved in planning 
and conducting the ILI project. Identifying all prospective stakeholders allows for a more thorough 
assessment of risk management actions required due to schedule, resource, or commercial concerns.  
 
Properly documenting the site visit and stakeholder engagement can assist with identification of risks 
and the planning of a more comprehensive project scope. The Site Visit and Stakeholder Engagement 
Checklists (part of Appendix A) are a resource that can be utilised for this purpose. A simple 
Stakeholder mapping exercise can help identify the key Stakeholders and will assist teams in 
establishing the appropriate interfaces, see Figure 3 for an example. 
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Figure 3: Example Stakeholder map 

The following items should be addressed during site visits and Stakeholder engagement:  

 Confirmation of information to assess the effort to perform the inspection.  

 Collection of information to establish the detailed inspection procedures and action plans.  

 Collection of information to assess required (3rd party) support; e.g. lifting, pumping facilities, 
rigging, etc.  

 Confirmation that site facilities are suitable for execution of the works using the selected ILI 
tool. This includes a readiness check of pig traps, integrity of its isolation valves and associated 
facilities such as cranes. 

 Identification of key personnel and establishment of communications.  

 HSSE audits and contingency / mitigation plans.  

 Identification of local communication lines, logistics and crew accommodation. 

 Specific final inspection reporting requirements. 

3.6 Risk assessment 

Successful ILI requires effective management of risks. These need to be clearly identified at an early 
stage in the ILI process.   
 
By conducting risk assessments the key factors can be evaluated for their impact and probability of 
occurrence (or likelihood). The risk factors are generally assessed against the impact to safety, the 
environment and the operations including lost production.   
 
Risk assessments associated with personal safety are well established. Further risk assessments on 
wider process safety issues require increased attention addressing the impact the ILI tool run can have 
on operation of the pipeline, including: process upset conditions due to the transfer of pipeline debris; 
changes in flow conditions and pressure changes due to ILI operations (with the potential of 
increasing line pressures) and the implications of a stalled or stuck ILI tool.   
 
Environmental considerations generally consider the effects of cleaning operations, disposal of 
materials and decontamination of tools and equipment.   
 
Business considerations include the impact on production of a stalled or stuck tool. Failure to recover 
a complete ILI tool with all of the parts may also have implications in pipelines which are regularly 
pigged to control liquid inventories.   
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The information gathering and site visit phases of the ILI preparation facilitate the identification of risk 
factors which should be considered during project planning, including risks based on pipeline 
construction, operating conditions and location (e.g. a pipeline located onshore may incorporate less 
risk than that of a pipeline offshore).  The information obtained during the information gathering 
steps must be measured against the project scope to effectively anticipate potential risks that could 
threaten the success of the project.  
 

 
 

Figure 4: Typical hazardous area drawing 

 
A risk assessment checklist (part of Appendix A) is a good way to document and evaluate the findings.  
When assessing potential risks associated with ILI projects, the Client should incorporate the following 
contributing factors into their business risk assessment strategy:  

 Potential risk criteria for consideration: Available historical data (data related to the pipeline 
design & construction process, information received from any previous cleaning runs and 
historic pipeline inspections, history of known pipeline defects etc.)  

 Existing pipeline conditions indicated by gauge plate information including pipeline valves and 
fittings 

 Valve operability and leakage rates 

 Pipeline geographic location  

 Pipeline access at launch / receipt and along pipeline length for marking and tracking 

 Pipeline operating conditions and product composition, including effect of launching medium 
on downstream systems 

 Subsea operations e.g. diver/ROV access 

 Recovery options in case of a stalled or stuck pig 

 Weather (wind, wave & current) conditions for subsea and offshore operations 

 Seasonal complications (human factors, access and environmental issues) 
 
The risk assessment should take into consideration the following common causes of failed ILI runs:  

 Speed and pressure related issues (too high and too low) 

 Pipeline related damage  

 Bend configurations (bend radius and back to back bends) 

 Wall thickness changes 

 Line debris/paraffin/pyrophoric dust 

 Pipeline bore restrictions or openings (i.e. valves) 

 Availability of product (e.g. tank volume to maintain flow)  

 Tool component failure  

 Separation of multi-module ILI tools 
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 Wrong inspection technology selection  

 Operational Failures 

 Pipeline valve operations & isolation difficulties 

 Launch cassette sealing difficulties 

 Loose components in the pipeline (e.g. previous ILI tool parts, bolts, welding rods, tee bars) 

 Incorrect pigging procedures or not following procedures. 
 

Pigging on paper exercises with key stakeholders and go/no go pre-requisites have proven useful for 
more complex ILI activities. 
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4 Pipeline cleaning and verification 

4.1 Introduction 

The quality of inspection results is not only dependent on the quality of the inspection methodology 
used, but also on the operational conditions of the pipeline during the inspection. A critical parameter 
to the success of an inspection is the cleanliness of the internal surface of the pipeline to be 
investigated. Ineffective cleaning can also have consequences for the normal operation of the 
pipeline, including reduced flow-rates and reduced efficiency of corrosion inhibitors with accelerated 
degradation of the pipeline condition.  Presence of debris or liquid slugs in gas lines can cause tool 
damage or poor data quality. 
 
The consequences of ineffective cleaning are even higher, when the cleaning regime is not specially 
geared in preparation of inspecting the pipeline using ILI tools, see an example of a damaged tool in 
Figure 5. In such cases it can lead to:  

 incomplete and/or degraded inspection data  

 damage to the inspection tool,  

 worst case, a lodged inspection tool  
 

 

Figure 5: Damaged tool due to excessive debris 

 

The ability to clean the pipeline adequately should be taken account of as part of ILI technology 
selection. For difficult to clean applications, technology that requires less cleaning should be 
considered.  
 
The pipeline Operator shall decide on cleaning responsibilities; it can be performed by the Operator, 
the ILI supplier or a specialist third party cleaning contractor. The selected ILI supplier can be 
consulted for advise in this matter. In some cases extensive cleaning is required and in other cases 
only limited, final cleaning/gauging is sufficient: 

 The best case: the pipeline operator has a well-established cleaning strategy in place and 
cleaning runs have been performed regularly. In this case only final cleaning/gauging runs by 
the ILI supplier is necessary prior to ILI. 
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 The worst case: there is no cleaning strategy or it is not efficient and an intensive cleaning 
phase is necessary prior to ILI.  A dedicated, jointly agreed cleaning program needs to be 
established where some parts can be executed by the operator and other part by the ILI 
supplier, depending on experience of the operator and practicalities of the execution. 

Planning of cleaning should include handling of waste products such as sand, scale and wax, with 
specific attention to the handling of hazardous waste (e.g. NORM, mercury, benzenes and pyrophoric 
dust) and the effect that debris can have on downstream facilities and operations. 
 
It is recommended that early proving of the pipeline bore is carried out during the pipe cleaning 
phase. Ideally the tool should contain multiple gauge plates and mimic the profile of the proposed ILI 
tools. This will allow an early assessment to be made of the suitability of the ILI tool to pass through 
the pipeline. It will also allow time to mobilise a calliper tool if  a more detailed assessment is 
required. Completing this early in the process will help to minimise cost, should either ILI tool or 
pipeline modification be required.  
 
It should be noted that the use of gauge plates will not detect overbore sections of pipe. These have 
caused ILI tools to get stuck or damaged. Use of a dedicated calliper tool is recommended for lines 
where there is uncertainty of the pipe bore or the gauge / profile tool indicates a bore restriction. 

4.2 Preparation of cleaning campaign before inspection 

Time should be taken to conduct a kick-off meeting or site visit together with the inspection 
contractor. The meeting should be scheduled shortly after the contract has been awarded and well in 
advance of the inspection campaign. If the pipeline operator does not have a well-established 
cleaning strategy, the preparations for cleaning should  start well in advance of the planned inspection 
date. In this way there will be sufficient time to:  

 gather all historical cleaning and operational information   

 define a progressive cleaning program if required 

 execute the program  

 monitor the effectiveness of the cleaning and adjust if necessary  

 analyse the cleanliness of the pipeline  
 
Between the initial cleaning programme and inspection runs the pipeline will need to be maintained 
with regular pigging.  
 
The effort for cleaning may depend on: 

 the type of product transported within the pipeline  

 the frequency and type of cleaning runs previously completed  

 the inspection technology to be used and the proposed setup of the ILI tool 

 

Different types and amount of debris is usually observed in pipelines depending on their service. The 
following table gives a rough indication for the pipelines commonly used in the oil & gas industry:  
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Service Type of debris Typical amount of debris 

Refined Products Corrosion product Little. 

Crude oil Hard and soft paraffin (wax), 
asphaltenes, sand, hard 
scale, corrosion product. 

Potentially large depending on product 
composition, temperature and crude 
velocity. 

Multiphase Hard scale, sand, wax, 
corrosion product. 

Potentially large depending on product 
composition. 

Injection water Hard scale, sand, corrosion 
product. 

Potentially large depending on product 
composition. 

Dry gas Corrosion product, 
compressor oil, black 
powder. 

Usually little if pipeline is regularly cleaned 
and not affected by black powder. 

Table 1: Typical pipeline debris 

In pipelines that have never been pigged before, construction related debris such as bricks, poles, 
tools and welding rods may also be expected. 

Routine pigging, as part of the pipeline operations and management, can generate useful information 
on the condition of the pipeline and its contents that can be used when planning an ILI programme. 
Information about the frequency, type of cleaning tools and analysis of material in pig traps should be 
used as input when setting up the cleaning program (also refer to section 4.3). 

 
To reduce the risk of a failed run, the cleaning programme objective should be to remove all debris 
from the pipe wall, independent from the inspection technology to be used. However, due to 
operational reasons the pipeline may contain some inspection tool residual deposits which can limit 
the number of suitable inspection techniques. This is particularly the case with waxy crude pipelines 
where due to the wax appearance temperatures, the line will normally have deposits. In these cases, 
a combination of chemicals and mechanical cleaning may be required.  
 
Debris mapping tools (instrumented pigs) have become available to actually map the amount (and 
thickness) of debris on the internal surface of the pipe. These tools can help optimise cleaning results 
and ensure adequate cleaning prior to running an inline inspection tool.  

4.3 Cleaning procedures 

The cleaning procedure determines the sequence and type of cleaning tools to be run. A relatively 
simple brush tool is depicted in Figure 6.  
 
Usually "progressive cleaning techniques" are used for pipeline cleaning, which implies that the 
aggressiveness of the cleaning tools gradually increases as the cleaning activities are progressing. For 
certain applications, it is useful to start with chemicals, e.g. introducing a wax dissolver in a gel pill 
followed by flushing has proven to be useful in waxy pipelines. Thereafter, the safest way to continue 
a progressive cleaning program is by running gel or foam pigs.  
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Figure 6 – Typical bi-directional brush cleaning tool 
 

The success of a cleaning program is heavily dependent on the experience and knowledge of the 
pipeline operating conditions. 
 
Each cleaning program is uniquely defined for its objective, the pipeline and the given operating 
conditions. Therefore a great variety of cleaning procedures and cleaning tools exist. Combining 
mechanical cleaning with the use of chemicals can significantly reduce the time and number of runs 
required. 

4.4 Assessment of cleaning results 

During a cleaning program the cleanliness of the pipeline should be assessed continuously to identify 
the moment in which the objective has been achieved.  
 
Various assessment types can be distinguished:  

 Visual assessment of all cleaning pigs and retrieved deposits immediately after the run.  If 
possible, the debris should be recovered shortly after the cleaning tool reaches the receiving 
trap and flushing of the trap shall be minimized. 

 Monitoring of relevant pipeline operating conditions such as pressure, flow, etc. 

 A pipeline data logging unit can be used in order to identify trends, such as the movement of 
any soft wax deposits in the pipeline. These can be identified by measuring the differential 
pressure of the tool, while it is travelling through the pipeline. A logger can be installed on 
standard cleaning pigs and does not require any additional runs just for monitoring.  

 Debris mapping tools which are basically a more advanced version of a cleaning pig with data 
logger. These tools are typically offered by companies that specialise in helping pipeline 
operators clean pipelines in preparation for an ILI run. They have sensors to measure debris 
thickness and may even include some inspection capability to confirm the ability to capture 
data. 

 Non-intrusive methods such as acoustic pulsing, radio-isotope diagnostics, or even digital 
radiography (CT scans) for subsea pipelines can be used to assess/measure level of debris in a 
pipeline. 

 
All above assessment results should be assessed jointly by the Client and Contractor during the 
cleaning process.  
 
Regardless of contract requirements the final decision on whether the pipeline is ready for the ILI 
inspection run should be made jointly by the Client and Contractor. 
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Figure 7: Debris build up within trap as a result of cleaning 
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5 ILI Tool Preparation 

5.1 Introduction 

A number of failures have been caused by inappropriate tool preparation and set up and can be 
avoided through the use of simple check lists as discussed in Section 3. These usually manifest 
themselves through loss of data through loose connections although more significant failures have 
occurred where component parts have been substituted. 

5.2 Use of new tools and components 

The introduction of new tools will remain a feature of the ILI sector. Driven by competition between 
Contractors and requests from Clients to inspect ever more challenging pipelines, their introduction 
poses a dilemma as this introduces a level of uncertainty, particularly as Contractors report a higher 
level of incidence associated with new tools or components.   
  
Contractors who extensively test tools before their introduction generally have lower failure rates. 
How rigorous the testing programme may be, there will inevitably be times where new components 
are introduced and used. This should never be done without consultation between the Contractor and 
Client and the risks should be discussed and included in the risk assessment. 

5.3 Pipeline environment 

Even when tools have been tested and their design proven over a period of time, new applications will 
be found to challenge and test the tool. It is important therefore that each supplier maintains records 
of the lines inspected. Failures may occur either due to an environment at the limit of operational 
experience, such as operations in dry environments and higher pressures or they may be the result of 
fatigue. Each failure should be recorded and used to build the envelope of suitable operating 
conditions.   
 
As with new tools or components, wherever the use of the tool is proposed in an environment that is 
at the edge or beyond of current proven operating conditions, this should be recognised and 
discussed between the Contractor and Client and the risks included in the risk assessment. The Client 
needs to consider the normal operating conditions and also any abnormal transient conditions that 
could be generated. 

5.4 Tool set up 

Tool design can play a part, particularly where tool designs change between models. Whenever new 
tools are introduced, their design should consider field operatives and consistency of operation with 
earlier models. Failures have occurred simply due to the change of orientation of an on/off switch.  
  
Training and knowledge of field technicians is crucial if these failures are to be avoided. This should 
not only include the use of check lists but also a good understanding of tool operation. Failures 
reported in this category include lack of knowledge of battery histories. 
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6 Field operations 

6.1 Introduction 

The operational objectives are to ensure that the ILI tool is configured and run within defined limits to 
acquire usable data without incident. To achieve this, effective coordination and communication is 
needed between Client and Contractor.  The knowledge of operations about the flow, off-takes, 
debris, wall thickness, bends, etc. is essential information for the Contractor. 

6.2 Onsite Preparation 

The onsite preparation phase generally covers the period from ILI tool mobilisation to site, final and 
preparatory checks prior to launch. During this phase general issues and documentation should be 
reviewed to confirm that all procedures are in place; the pipeline is ready and that the tool has been 
appropriately prepared and is set up to meet the inspection requirements.   
  
Typical documents reviewed during this phase include:  

 Pre-mobilisation documentation (Pipeline questionnaire, feature list, site visit and Stakeholder 
meetings and risk assessments)  

 Method statement with pigging program, operating procedures, risk assessment, drawings, 
principle pipeline characteristics, roles and responsibilities, contingencies. 

 Communication procedures:  clearly identifying who is responsible and who should be aware 
or notified  

 Site safety meetings:  specific to each location where work will be carried out including 
compliance with ATEX requirements.    

 
To ensure that the pipeline has been prepared and the ILI tool has been set up appropriately, the 
Contractor will use and will make reference to a number of check lists. Significant failures have 
occurred where recognised steps have not been followed.  Although the check lists may differ slightly 
with each Contractor and for each ILI tool, the basic contents are similar:   

 Pre Job Meetings to confirm objectives, scope of work, operating procedures, safety, risk 
assessments 

 Setup and Calibration Checklist to confirm that the tool is properly configured  

 Mobilization Checklist to make sure that all required support equipment is onsite  

 Pipeline Operations Checklist to ensure medium pressure and flow are adequate to ensure 
stable run conditions and ability to launch and receive the tool  

 Site Safety Meeting onsite with Client and Contractors to reconfirm the work, operating 
procedures, safety, risk assessments and communications 

 Location of Above Ground Markers to support the accuracy of geographic surveys   

 Operational Training if applicable. 

 Provision for pre-mobilisation quality check/tool inspection onsite in case of critical runs 
 
Location accuracy of features is essential for the field verification success, for instance for features 
location in dense urban areas. It is directly linked to Above Ground Markers (AGM) implantation. 
 
AGM implantation shall be anticipated and is generally established with ILI supplier as part of the 
preparation of ILI operation. AGM spacing depends on: 

 Technology used: simple AGM or mapping require different AGM spacing to reach the claimed 
location accuracy of features 
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 Pipeline profile: for instance, AGM spacing is shorter in areas where the pipeline profile is 
disturbed 

 Pipeline environment: in order to locate accurately features for field verification in critical 
area, it is a good practise to increase the number of AGM 

6.3 Final cleaning, profile or gauge plate run 

Whilst early proving of the pipeline bore is recommended as an early activity in the process, the final 
step should be verification that the line is clean and ready for this ILI tool. This should normally be 
completed in the presence of the Contractor.  
 
A key step in all inspection runs is the final profile or gauge plate run. This should be completed no 
more than one week prior to running the ILI tool. The gauge or profile tool is used to verify that the 
line does not have any obstructions that could cause the ILI tool to get stuck. (e.g. a changed valve 
position or corrosion monitoring point). As such the profile or gauge tool should be sized to mimic the 
ILI tool. Examples of features identified by running gauge plate tools are depicted in Figure 8. Figure 9 
is a photo of a damaged UT sensor carrier. 
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Deformed gauge plate 

 
Gauge plate damage caused by weld penetrations 

 
Gauge plate damaged by gate valve 

Figure 8:  Damaged Gauge Plates 

All operational changes between running the profile and gauging tool need to be discussed by Client 
and Contractor and any risks need to be recognised and acted on accordingly.   
 
The Contractor should have a clear set of procedures for setting up the gauge/ profile tool consistent 
with the ILI tool being run. The procedures should include clear guidance on interpreting damage to 
the plates. Should any doubts arise during the cleaning and proving process, a calliper tool should be 
run to establish if more than a single incidence has caused damage to the gauging plate, speed effects 
or pipeline geometry.  Should a profile / gauge tool be damaged, a calliper tool will be required to 
locate the restriction.  



Guidance on achieving successful In-Line-Inspection – October 2018 

P i p e l i n e  O p e r a t o r s  F o r u m  –  w w w . p i p e l i n e o p e r a t o r s . o r g       -  2 4  -  

 

 

Figure 9: Damaged UT tool sensor carrier due to bore restriction 

If pipeline gauging is not carried out, the reasons to justify this (including risk assessment) should be 
clearly documented. If pipeline gauging is carried out, the details of the gauging tool, analysis of the 
tool on receipt and confirmation that the inspection run can proceed, should be documented. This 
documentation should be approved by both Client and Contractor.   

6.4 Launch, ILI run and receipt 

After the pre-job meeting, responsibilities and duties for all personnel involved should be clear.  At 
this point, the main responsibility for the interactive process of operating the pipeline belongs to the 
Client.  The Contractor’s ILI crews are available to assist as appropriate and as requested.  
 
In general responsibilities are shared as follows, notwithstanding any contractual or project specific 
agreements made in between Client and Contractor:  

 The Contractor is responsible for ensuring tool is fit for purpose prior to launch; handling of 
the ILI tool into and out of the pig traps.   

 The Client is responsible for safety on the site and all operating conditions in the pipeline; 
pressurising the pig traps and running the ILI tool; de-pressurising pig traps on receipt and 
providing assistance with cleaning the ILI tools. Where the tool is contaminated due to the 
pipeline contents (e.g. NORMs) the Client is responsible for providing specialist cleaning 
services. Advised is a pre-NORM measurement before loading the tool in the launcher. 
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Figure 10: Preparing for ILI launch 

 

ILI tool tracking and monitoring can be with both parties and needs to be mutually agreed. Failure of 
tracking devices can lead to failed inspection runs. Nevertheless the Contractor should provide the 
required training prior to start of the tracking.  
 
The condition of the ILI tool should be recorded on receipt and following cleaning to verify that the 
tool is undamaged and that all components of the ILI tool have been received. If there is any doubt at 
the receiver site on the part of either the Client or the Contractor that communication is initiated with 
supervisors or other stakeholders as appropriate.     
 
After the ILI tool is received, safely extracted from the receiver and cleaned, the Contractor is 
responsible for downloading the data and getting that data where it needs to be to begin the analysis 
process. This may take minutes or hours according to the length and diameter of the pipeline and the 
complexity or density of the data. Specific checks include whether the ILI tool speed has remained 
within inspection limits and the completeness of data recovery. Some data loss may be acceptable if 
this is not in a critical section of the pipeline where any data loss would defeat the inspection 
objectives.  
 
Although the Contractor’s ILI supervisor may be capable of deeming the run successful, some ILI 
companies require that the data be reviewed by a Senior Analyst. This may seem an extra step but 
remember that the entire purpose of the pig run is to provide suitable data for suitable answers. The 
time involved in this step can be minimized with good planning. For instance, data upload may prove 
to be slow if carried out from an offshore platform or support vessel.  
 
Documents that help to ensure that this part of the project is successful include:  

 Field Data Check  

 ILI Run Acceptance Form  

 Short Field run report  
 

It is generally advisable that the data is reviewed and approved according to the agreed criteria. If 
data irregularities are discovered, clear communication between Client and Contractor is required to 
determine next steps prior to releasing the ILI crew. A little extra time can pay dividends here: after 
the tool and crew have been released, the complexity and cost of a rerun increase dramatically.  
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6.5 Pig tracking 

Following the ILI tool during the run is crucial for run success. Current information about speed, 
passage, position can be used to adjust the process settings during the run if necessary. Pig tracking is 
also required to confirm that the ILI tool has left the launch site and arrived at the receipt site before 
valves are operated to isolate the pig launcher/receiver. 
 
Pig tracking can be performed using a variety of methods, including: 

 Geophone 

 AGM´s 

 Handheld pig detectors 

 Intelligent pig tracking system  

 Pressure measurement 

6.6 Subsea launch/receipt 

For subsea pig launch and receipt operations the same principles apply as for onshore operations, but 
the added complexity of ROV and /or diver intervention creates interfaces which are required to be 
managed proactively to reduce the risk of operational delays. Vessel day rates introduce costs which 
are significantly higher than onshore pipeline intervention costs and because of this and delays to the 
inspection schedule often becomes a key cost driver. The subsea interface also introduces other risks 
and additional Stakeholders which may have an impact on successful execution of the inspection.  
 
The risk of hydrates and potential for environmental incidents through lack of control during pig 
launch/receipt is increased subsea and requires special focus. As such, the focus for subsea ILI is more 
on subsea equipment handling, pig trap connection and flushing and valve operations than the pig 
launch/receipt or running the tool itself. Subsea receipt usually uses the same medium to get the ILI 
tool in to the receiver as used for propelling the ILI tool through the pipeline. Subsea launching may 
require to be set up with a different medium compared to the medium in the pipeline, e.g. pushing 
the ILI tool into the pipeline using MEG or other medium. This requires flushing of the downline, to 
avoid hydrates in the launcher and valve from water ingress duration installation and sending the ILI 
tool in a well-thought out valve operation sequence which aims to allow for reversing the procedure 
at any time to get back to a safe state.  
 
It is therefore highly recommended that for subsea pigging operations, project controls such as used 
for major project developments are used, with regular project risk management reviews, involvement 
of specialists where appropriate and monthly reporting to management. Planning for subsea to 
subsea pigging operations should ideally start around 2 years prior to the offshore operation with 
issue of a project execution strategy document and a high-level execution plan endorsed by all 
stakeholders. 
 
The main responsibility for the interactive process of operating the pipeline and controlling flows 
during pig launch and receipt lies with the Client.  Detailed step-by-step procedures will have been 
developed in close cooperation with the offshore intervention and pumping contractors as well as 
equipment suppliers. It may be worth conducting an onshore pumping test to verify that pig launch is 
feasible using the approved procedures, especially for a first inspection of a pipeline. This will enable 
pumping equipment to be fully tested before use offshore, temporary hardware (spools etc.) to be 
verified to be compatible with proposed pig design and the pressure profile/envelope to be 
established prior to introducing mechanical tools into the pipeline for the first time. Focus during 
subsea pig launch and receipt needs to be on rigorous compliance with agreed procedures and 
controlled Management of Change processes where procedures need to be changed.  
 
In general responsibilities are shared as follows, notwithstanding any contractual or project specific 
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agreements made in between Client and Contractor:  

 Invariably, subsea intervention on systems requiring cleaning/inspection will drive regulatory 
permits & approvals.  These should be submitted by the Pipeline Operator in a timely manner. 
Experience in this area has proved that the usual formal approval process can be longer than 
anticipated. The authority applications should provide clarity on the main areas of risk through a 
step by step review of planned activities, their associated risks and proposed mitigations to reduce 
these risks to acceptable levels. 

 The Contractor is responsible to ensure that the ILI tool is fit for purpose prior to mobilisation and 
that it has been properly mounted in the subsea launcher prior to vessel mobilisation. The 
reliability of MFL Inspection Tools can be reduced in the presence of sea water and this can 
increase the probability of run failure when using for inspection in a subsea environment.  The 
Operator should make clear all operational constraints when defining the scope of work to be 
performed by the ILI Vendor to enable a full appraisal of tool requirements and recommendations 
for a fit for purpose inspection vehicle. 

 The ILI tool bypass rate should be stated by the Contractor based on the operational conditions to 
be used. Launching/receiving conditions and pipeline conditions should be considered separately. 
In this respect it is important to recognise that it must be possible to deliver the launch medium at 
a faster rate than the bypass rate across the pig. This often implies having to use a liquid for pig 
launch.   

 The Client is responsible for safety on the site and all operating conditions in the pipeline; flushing 
and pressurising the pig traps to acceptable levels using glycol, nitrogen or the flow medium, 
running the ILI tool by controlling pressures and flow rates, controlling subsea release of gas where 
necessary and de-pressurising pig traps after receipt. Where the ILI tool is contaminated due to the 
pipeline contents (e.g. NORM) the Client is responsible for providing specialist cleaning services on 
the vessel and onshore site prior to transportation to the Contractor’s workshop. 

 
Pig tracking and monitoring can be done using non-intrusive pig locators on the pig trap and by 
external electromagnetic or radioactive trackers on subsea piping. Failure of tracking devices can lead 
to failed inspection runs and very high costs related to locating the pig to verify that it has been 
launched and not stuck in a main line valve. The use of pig tracking shall be part of the overall risk 
evaluation. 
 
Subsea pig receipt is a complex operation. When release of gas is necessary it should be modelled 
using plume and dispersion modelling CFD tools such that the support vessel is always up-wind and 
up-current of the location where a gas plume is expected to surface. It is highly recommended to 
partially open the subsea choke valve on the pig receiver around 1 minute before the ILI tool arrives 
at the bypass line, so that the pig does not stop at the tee and continues to move at a controlled and 
pre-determined speed into the receiver. A stalled pig in a tee or the main receiver isolation valve can 
create problems. It is therefore useful to use two pig trackers around 100m upstream of the pig trap, 
thus allowing time for the subsea choke to be opened prior to ILI tool arrival at the bypass line tee. 
 
The condition of the ILI tool should be recorded on receipt and following cleaning to verify that the 
tool is undamaged and that all components of the ILI tool have been received. If there is any doubt at 
the receiver site on the part of either the Operator, the offshore intervention contactor or the ILI 
provider that the pig has completely entered the receiver, this should be communicated to the Client 
onshore support team.  
 
Guidance for design and operation of subsea pig trap systems should be obtained from a reputable 
pipeline/subsea facilities contractor who has experience with design and/or operation of subsea 
pigging systems. Additionally, the Pipeline Research Council International (PRCI) has published 
guidelines for subsea pig trap design and operations based on input from PRCI membership 
companies. These guidelines can be purchased via PRCI’s website, www.prci.org. 

http://www.prci.org/
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7 Field verification 

7.1 Introduction 

Pipeline operators often perform additional measurements of several indications identified by an ILI 
tool. The process which is followed in the field to achieve this is important as inappropriate inspection 
techniques in the field can invalidate an otherwise valid report. 

Field verification of reported features has two important aspects as this helps confirm:   

 The reported features confirming the condition of the line to Client and generating data for a more 
detailed defect assessment in order to support any actions that may be taken.   

 The specified tool performance for acceptance/rejection of ILI run or for use on other lines where 
dig verification is not possible.    

 
Detailed guidance is provided in two POF documents that can be found on the POF website 
(www.pipelineoperators.org): 

 “Guidance on Field Verification for In-Line Inspection”  

 ‘’Verification of In-Line Inspection Tool Performance Specification’’ 
 
Hence, this section is not meant to give exhaustive details on field verification but to give some 
highlights of the main parameters making field verification successful. 
 
The main steps for field verifications are: 

 Features selection 

 Procedures preparation 

 Operation: 
o Features location and excavation 
o Features sizing 

 Data analysis: ILI measurements vs. field verification measurements 

7.2 Features selection 

Features selection is also an important parameter. The first reflex would be to focus only on the most 
critical features. This is necessary but it is not sufficient to achieve field verification objectives.  
A good practise for features selection should be, as minimum but not limited to: 

 The most critical features in depth, length, width and/or ERF 

 Features close to the minimum detection threshold of the ILI tool 

 Features located in the most representative areas of the pipeline. For example, if there is an 
evidence of corrosion mechanism on the pipeline in a specific area, even not critical, some 
features on this area should be verified 

7.3 Procedures preparation 

As for all inspection operations, the preparation phase is key factor. 
 
It is important to have a consistent and reliable data set in which to work. In order to achieve 
consistency, it is necessary to set standards and protocols that must be followed, and to train and 
certify field personnel to gather the data with the required accuracy and competency so that the 
results can be relied upon. The techniques and equipment used must be tested and certified in 
calibration. The calibration and device tolerances must be taken into account when evaluating the 

http://www.pipelineoperators.org/
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results. 
 
Procedures, technical or organisational, have to be developed in earlier stage. 
 
Contractors should be contacted prior to dig verifications either to have the possibilities to attend or 
to recheck the proposed location and give additional advice e.g. other corrosion that could exist in the 
same joint.  

7.4 Operation 

Field personnel assigned to dig verification need to be certified competency with the equipment being 
used to measure the required defects reported. 
 
Significant problems have occurred where reported feature sizes are incorrectly measured in the field. 
This has an impact not only on the verification of the reported features but also on determining the 
tool performance.   
 
ILI suppliers will usually support field verification work as this helps support verification of tool 
performance. It is important to check that qualifications of field technicians comply with acceptable 
and recognised standards. 
 
Results to be recorded on agreed “Official table” formats for consistency. Example of an “official 
table” is shown in the “Guidance on Field Verification for In-Line Inspection’’ (available on POF 
website: www.pipelineoperators.org).  

7.5 Data analysis 

A Unity plot can clearly and graphically display the performance of any inspection results against 
actual field measurements, and should be produced for every pipeline inspection, which has a field 
verification program.  
 
Further guidance can be found in the POF document “Verification of In-Line Inspection Tool 
Performance Specification”. 
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8 Lessons learnt 

Performing an ILI run on a pipeline can be a straight forward exercise when the operating conditions 
and pipeline design are just right for the tool that is being used.  That is in the ideal world.  For this 
reason it is imperative to have the most detailed information about the line design, including bends, 
barred tees, valves and wall thickness, as well as the operating conditions of the pipeline, including 
the cleanliness of the line, composition of the propelling liquid and the conditions under which the 
tool is being run (e.g. temperature, pressure, pressure differential). It may also be useful to review the 
speed from previous runs to identify any locations where tools persistently tend to stop. 
  
Unfortunately, not all of this information is always available from the Client.  In many cases data has 
either not been recorded or has been lost.  It is therefore recommended that the run experience 
report supplied by the Contractor is registered in the pipeline integrity management system for each 
pipeline such that it can be easily retrieved when the next inspection is being planned. 
  
In order to maximize the run success rate and ease of execution of the inspection run it is important 
to be able to capture pertinent information and develop a methodology of record keeping of the data 
on the line. The steps followed to execute the project and any lessons learned can make subsequent 
projects run smoother. Information on a particular line may also be of value for other pipelines 
operating with similar conditions. Records should, where possible, include photographs.    
  
Typical pipeline and operating data that should be retained follows the steps required for run success:  
 
Project preparation 

 Pipeline operating history  

 Pipeline questionnaire and any updates  

 Previous inspection data including calliper runs   
 
Pipeline cleaning and preparation 

 Records of the cleaning programme; quantities and debris analysis  

 Cleaning tool details (disc type, cup type etc.) and specifications 

 Subsequent cleaning and pigging runs   

 Results of gauge plate inspections 

 AGM placement 
 
Pipeline inspection 

 Procedures and special operating requirements  

 Operating records including pressure traces  

 Line conditions and valve arrangements  

 Comments on the effectiveness of the cleaning programme 
 
Dig Verifications 

 ILI inspection reports 

 Feature verifications 

 Actions taken 
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Most of the information should be held by the Client but data will also be held by the Contractor. 
Where inspection was not successful, records should be retained of the failure investigation and any 
steps taken to rectify the problems.   
 
A feedback form that can be used for an ILI contract is available on the POF website 
(www.pipelineoperators.org). 
 
Each failed ILI run should be thoroughly investigated as the root cause initially reported from the field 
may not be the critical factor. Investigations should look at common causes across a number of runs 
as component fatigue may be a factor to consider.   
  
Mechanical failures associated with tool hardware are generally more significant as they can lead to a 
tool becoming stuck or severely damaged.  Equally important for disclosure and discussion between 
the Client and the Contractor are the changes that may be made to data processing algorithms 
particularly where improvements have occurred since a previous inspection if a comparison of results 
will occur. 
    
In all cases it is important that the results of Contractor failure investigations are clearly understood 
and communicated to the Client.   

http://www.pipelineoperators.org/
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9 Summary 

Understanding the impact and causes of failed ILI runs are key steps in the process of improving run 
success rates. In some cases, particularly where there are high operating costs associated with the 
inspection runs, as may be found with subsea operations. A discussion on the anticipated run success 
rates may result in changes to the inspection programme support requirements and the need for a 
standby inspection tool. 
 
This guidance document has drawn together some of the key points developed from best practices 
used across the industry. Run success however, can only really be declared when field data verifies 
the inspection report. It is one of several performance metrics that can be used to help improve the 
performance of ILI operations.   
 
Successful ILI requires good communication between all parties from the initiation of an ILI project 
and selection of the tool to field execution, analysis and field verification.   
 
Whilst check lists, competency and experience clearly play a significant part, the common factor in 
most failed runs is a break down in the communication process between Client and Contractor.  
 
Building on the operational data gathered from earlier inspection runs and the pipeline questionnaire 
use of the best practices in this guidance document should help improve run success rates. It cannot 
be used however, as a substitute for open discussion in the preparation for each inspection project.   
 
Improvements in ILI run success will be driven through improved feedback and investigation of failed 
runs. This requires changes to reporting processes which will improve over time. Without feedback 
and a willingness to improve processes, it is not possible to fully realise the potential value anticipated 
with improved run success rates.   
 
Continued dialogue and use of best practices will continue to help improve the ILI run success rate 
and will help reduce operational risks for Operators. Regular review of the metrics and root causes is 
recommended. 
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Appendix A - ILI Check Lists 

For latest version of these Check lists refer to the POF Website (www.pipelineoperators.org). 

Note: Although quite extensive, the contents included in this document are provided only as 
examples. They are not intended for adoption without review and customizing for all circumstances. 
Operators or other users choosing to adopt a similar form should base it on their own organization, 
structure responsibilities and permitting procedures.   

A.1 Project Initiation: Project approval 

Key points to address Comments 

Pipeline risk assessment completed  

Objectives / reason for inspection 
documented 

 

Critical features and sizes documented  

Pipeline questionnaire completed  

Data from operational cleaning and 
pigging runs collated and assessed. 

 

Tool selection basis completed (may 
need preliminary input from suppliers) 

 

Decision support package completed 
and approvals in place 

 

Project Team in place; roles and 
responsibilities agreed 

 

Tentative planning defined  

Pipeline ready for inspection.  If not, 
agreed plan in place to prepare line. 

 

Supplier(s) contacted  

Work order issued  

Operator’s world-wide ILI coordinator to 
be notified (if applicable) 

 

Any other point(s)  

 

http://www.pipelineoperators.org/
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A.2 Project initiation: Stakeholder engagement 

Key points to address Comments 

Confirmation of Scope & Expectations  

Reminder of personnel competence/certification 
requirements 

 

Role and responsibilities: review of project responsibility 
matrix 

 

Safety & training requirements 

 Process safety overview  

 Safety reviews 

 Site inductions and training 

 Control of work and permitting 

 

Communications 

 Key personnel and points of contact 

 Correspondence 

 Stakeholders 

 

Schedule  

 Tentative programme , time of year and climatic 
conditions 

 Key milestones 

 Tool availability / non-availability 

 Optimum timing with respect to production profiles 
and required tool speed 

 

Review pipeline questionnaire  

Facilities / Services 

 Required by Supplier 

 Provided by Operator 

 

Transport logistics   

3rd party support requirements  

Site visit   

Pipeline preparation  

 Review programme  

 Gauge plate/ profile tool acceptance criteria agreed 

 

Previous pigging / inspection 

 Review of speed profile 

 Review of cleaning records 

 Review of launch/receipt procedures 

 

Any other point(s)  
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A.3 Project initiation: Risk assessment 

Key points to address Comments 

Review processes 

 HAZID / HAZOP  

 Site assessments 

 Tool box discussions 

 

Organisation 

 Roles and responsibilities 

 Decision process  

 Control of work and permitting 

 Organisational competency 

 3rd party interface management 

 

Process safety 

 Operating conditions for pigging  

 Pipeline contents / cleanliness  

 Hazardous areas confirmed  

 ATEX requirements 

 Impact on upstream and downstream  

 Condition of pig traps and facilities  

 Temporary facilities 

 Simultaneous operations 

 

Pig selection  

 Pig suitability for expected anomaly types 

 Need for use of a speed control device 

 

Operating procedures 

 Documented procedures 

 Communications  

 Pig trap operation, isolation and purging 

 Pig launch procedure  

 Running pigs & tracking  

 Pig receipt procedure 

 Downloading data 

 

Handling materials  

 Use of chemicals 

 Handling and disposal of waste (NORM, Hg, 
benzenes) 

 Cleaning pigs and equipment after use 

 

Logistics  

 Transport 

 Access to sites 

 Handling pigs and equipment 

 

Other  

 Schedule / Inspection Windows / Delays 

 Weather conditions 

 Lessons learned 
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A.4 Project initiation: Site visit 

Key points to address Comments 

Safety induction & site over view  

Organisation responsibilities  

Hazardous areas confirmed   

ATEX requirements confirmed  

 Gas group 

 Temperature rating 

 

Control of Work  

Transport arrangements  

Access and pig lifting / handling   

Pig trap dimensions  

Operating procedures  

Review progress with pipeline preparation  

Tool & equipment cleaning facilities and associated 
procedures  

 

Workshop facilities (base & worksites)  

Any other points  
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A.5 Operations: Preparation and cleaning 

Key points to address Comments 

Cleaning plan and procedures 

 Target level of cleaning agreed with Supplier 

 Cleaning procedure agreed, including type of pigs 
and sequence 

 Key decision points established 

 Roles and responsibilities agreed 

 Operating procedures agreed and in place 

 Communications in place and tested  

 MOC procedure for cleaning process in place 

 

Pig selection 

 ATEX certification reviewed and accepted 

 Pigs inspected before use  

 Gauge / profile tool acceptance established  

 

Use of chemicals, gels or nitrogen 

 Temporary facilities in place   

 Material Data Sheets (MDS) in place 

 Water sources agreed 

 Disposal process agreed  

 

Pig Traps 

 Modifications in place  

 Trap connections in place 

 Temporary tanks and vessels in place 

 Pig trap isolation, drain & vent valves confirmed to 
be leak tight 

 Spare pig trap door seals available 

 

Operating conditions  

 Max pig speed agreed  

 Pressure differentials measured 

 Max and min line pressure controlled 

 

Pig tracking  

 Pressure and flow measurement  

 Tracking crews 

 Transmitters/magnets/isotopes on pigs 

 

Contingency plans in place 

 Stuck or stalled tool  

 Loss of communications  

 

Product and debris handling procedures in place 

 Sampling, testing and disposal 

 NORM, benzene or mercury handling 

 Disposal of cleaning pigs 

 

Pigging records: procedure in place  

Review of cleaning progress with Contractor  

Gauge and calliper results reviewed with Contractor.  
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A.6 Operations: Mobilisation of ILI tool 

Key points to address Comments 

Cleaning programme running to plan   

Pipe bore confirmed by calliper or gauge pig and results 
reviewed with Contractor 

 

ILI supplier confirmed cleaning programme  

Pre project documentation completed and agreed  

Safety reviews completed  

Training review (safety trainings) completed  

Site transport, access, handling and workshops agreed  

Operations procedures agreed  

Pipeline operating conditions verified  

Time window confirmed with Operators  

ILI mobilisation notification to supplier  

Any other point(s)  
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A.7 Operations: ILI tool run – Pre launch 

Key points to address Comments 

ILI Tool preparation  

ATEX compliance certification verified  

Final cleaning run confirmed as acceptable by both Operator 
and Supplier 

 

Operating procedures confirmed  

Communications confirmed   

Local site logistics and permits in place  

Emergency response systems in place  

Pipeline operating conditions confirmed   

Tool tracking in place  

Profile Tool run completed and received in an acceptable 
condition confirmed by both Operator and Supplier 

 

Valve positions confirmed  

Final ILI tool checks  

ILI tool launched   

Any other point(s)  
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A.8 Operations: ILI tool run and receipt 

Key points to address Comments 

Communications maintained between Operator and 
Supplier  

 

Tool progress tracked   

Tool received and checked for damage  

Tool cleaned and checked free of contamination  

Data downloaded  

Data transferred to Supplier’s analysis department for 
quality check  

 

Data quality checked and run conditions confirmed as 
acceptable  

 

Completion Report issued and accepted by Operator   

Tool and ILI crew demobilise   

Any other point(s)  
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A.9 Data Analysis and Reporting 

Key points to address Comments 

Reporting requirements confirmed   

Initial report issued on significant features  

Preliminary Report issued (if required)  

Data quality parameters verified. Not covered areas 
identified. 

 

Final report issued   

Presentation of findings (if required)   

Field verification  

Post run analysis of field investigations   

Any other point(s)  
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A.10 Performance Feedback 

Key points to address Comments 

Feedback form completed for successful run   

Performance reviewed with Supplier   

Procedural improvements captured    

Preparation and ILI run documentation captured   

Lessons learnt prepared and shared   

first run success failures investigated   

Analysis of failed runs updated   

Follow up discussions with Supplier   
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Appendix B - Pipeline Feature List 

ROUTEMAP 
NR. 

N-569-12-
KR- 

Length 
Routemap 

 
 

(m) 

Accumulated  
Length  

Routemaps 
 

(m) 

AGM TYPE OF FEATURE or 
REFERENCE 

Stationing 
Feat./ 
Ref. 

(From 
start 

routemap) 
 (m) 

Accumulated  
Stationing 

Start Pipeline 
 

(m) 

Clock 
Pos. 

 
 

hrs:min 

Distance 
between 

Tee's 
 
 

 (m) 

REMARKS/SPECIALS     
Detaildrawings of 
crossings  
and constructions 

  13.0     MOBILE LAUNCHER         S-114 Hoogvliet 

        Temporary installation         A-690-S-114 

                    

        Flange         A-517-LM-079-1 

        API 18"   WT = 11,13           

        Weldolet DN50     09:00     

        Pig Switch     00:00     

        10D Bend 30°   

 

      

        Tee 18"x6"x 18"           

        Weldolet 2"           

        Pig Switch     00:00     

        3D Bend   15°           

        3D Bend   15°           

        WTC 7,72 x 6,43           

    13.0               

001 310.6     API 18"   WT = 11,13         A-537-XW-001-1 (VE) 

        Steel Casing (Begin 11,9m) 3,5 16.5     A-537-XW-001-2 

        Steel Casing (end) 15,9 28.9       

        10D Bend 80° 18,5 31.5       

        40D Bend 9,5°           

        40D Bend 9,5°           

        Steel Casing (Begin 25,24m) 39,5 52.5       

        Steel Casing (end) 64,7 77.7       

        10D Bend 15° 66,9 79.9       

        10D Bend 15° 72,3 85.3       

        10D Bend 11°           

    323.6 
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002 282.3     API 18"   WT = 11,13           

        WTC  14,,27 x 11,13           

        API 18"   WT = 14,27 258,3 581.9       

    605.9               

003 285.2     API 18"   WT = 14,27           

        WTC 19,05 x 14,27         A-537-LP-003-1 

        API 18"   WT = 19,05 61.0 666.9     A-537-XD-003-1  (VE) 

        15D Bend 45° 74.8 680.7       

        15D Bend 45° 95.1 701.0       

        Sheet Pilling 98.2 704.1       

        Sheet Pilling 99.2 705.1       

        WTC 19,05 x 14,27           

        API 18"   WT = 14,27 109,7 715.6       

        40D Bend 5° 143.0 748.9       

        40D Bend 5° 176.3 782.2       

        WTC  14,27 x 11,13 285.2 891.1       

    891.1 
 

              

 

  


